METROPOLITAN TRANSPORTATION COMMISSION
2014 Regional Transportation Improvement Program
Development Schedule (Subject to Change)
September 5, 2013

March 5, 2013

Caltrans presentation of draft STIP Fund Estimate Assumptions (CTC Meeting — SF)

May 7, 2013

CTC adoption of STIP Fund Estimate Assumptions (CTC Meeting — Los Angeles)

June 11, 2013

Caltrans presentation of the draft STIP Fund Estimate and draft STIP Guidelines
(CTC Meeting — Sacramento)

June 17, 2013

Partnership Technical Advisory Committee (PTAC) / Programming and Delivery Working
Group (PDWG) discussion and review of initial issues and schedule for 2014 RTIP

June 28, 2013

Governor signs State Budget

July 15, 2013

PTAC and PDWG review of proposed RTIP Policies and Procedures

July 18, 2013

CTC holds STIP Fund Estimate Workshop and STIP Guidelines Hearing (Sacramento)

August 6, 2013

CTC adopts STIP Fund Estimate and STIP Guidelines (CTC Meeting — San Diego)

September 1, 2013

Caltrans STIP project cost increase and Caltrans-identified needs information due to MTC

September 4, 2013

Draft RTIP Policies and Procedures published online and emailed to stakeholders for public
comment

September 11, 2013

MTC Programming and Allocations Committee (PAC) scheduled review and recommendation
of final proposed RTIP Policies and Procedures

September 25, 2013

MTC Commission scheduled adoption of RTIP Policies and Procedures

October 16, 2013

Draft Project Listings Due: CMAs submit to MTC, RTIP projects summary listings and
identification of projects requiring project-level performance measure analysis. Deadline to
submit Complete Streets Checklist for new projects.

October 21, 2013

PTAC scheduled review of draft RTIP

November 7, 2013

Final Complete Applications Due: Final Project Programming Request (PPR) forms due to
MTC. Final RTIP project listing, project-level performance measure analysis, completed project
reports, and explanation of unaddressed Caltrans needs due to MTC. Final PSR (or PSR
Equivalent), Resolution of Local Support, and Certification of Assurances due to MTC.

December 4, 2013

Draft RTIP scheduled to be available for public review

December 11, 2013

PAC scheduled review of RTIP and referral to Commission for approval

December 16, 2013

2014 RTIP due to CTC (PAC approved project list will be submitted)

December 18, 2013

2014 RTIP Adoption: MTC Commission scheduled approval of 2014 RTIP (Full RTIP to be
transmitted to CTC within one week of Commission approval)

January 30, 2014

CTC 2014 STIP Hearing — Northern California (Location TBD)

February 4, 2014

CTC 2014 STIP Hearing — Southern California (Location TBD)

February 28, 2014

CTC Staff Recommendations on 2014 STIP released

March 20, 2014

2014 STIP Adoption: CTC adopts 2014 STIP (CTC Meeting — Orange County)

Shaded Area — Actions by Caltrans or CTC
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